

**PROJECTS ARE LISTED IN ORDER OF THEIR APPROXIMATE START DATE.
PROJECTS ARE NAMED ACCORDING TO ONE OF THE ROADS IMPACTED BY CONSTRUCTION.
PLEASE SCROLL TO FIND YOUR NEIGHBORHOOD.**

RESTORATION OF LAWN/ASPHALT/CONCRETE WILL TYPICALLY START 2-4 WEEKS AFTER COMPLETION OF THE NEIGHBORHOOD PROJECT, WEATHER-PERMITTING.

For projects concluding during the fall & winter months, property restoration will be postponed until the spring. Please refer to the FAQ document on this website and your postcard for more details.

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "HARWOOD CIRCLE" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
7/15/2024	10/27/2024	The DDS Companies	1802 CLARK RD	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	20 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	28 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	36 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	44 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	49 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	52 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	59 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	60 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	68 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	69 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	76 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	84 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	85 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	92 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	100 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	105 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	108 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	115 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	116 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	124 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	125 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	132 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	144 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	147 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	154 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	159 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	164 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	171 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	174 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	183 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	184 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	188 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	192 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	196 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	203 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	204 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	211 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	212 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	220 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	225 HARWOOD CIR	ROCHESTER	NY	14625
7/15/2024	10/27/2024	The DDS Companies	228 HARWOOD CIR	ROCHESTER	NY	14625

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "HARWOOD CIRCLE" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			1800 CLARK RD	ROCHESTER	NY	14625
			1812 CLARK RD	ROCHESTER	NY	14625
			1818 CLARK RD	ROCHESTER	NY	14625

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "FINUCANE ROAD - PHASE 2" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
7/26/2024	10/11/2024	Burrows Bros., Inc.	207 CASTLE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	8 CORONET RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	9 CORONET RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	16 CORONET RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	23 CORONET RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	24 CORONET RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	31 CORONET RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	32 CORONET RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	39 CORONET RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	40 CORONET RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	48 CORONET RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	49 CORONET RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	56 CORONET RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	57 CORONET RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	64 CORONET RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	65 CORONET RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	71 CORONET RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	72 CORONET RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	79 CORONET RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	80 CORONET RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	87 CORONET RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	8 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	16 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	19 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	24 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	32 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	40 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	48 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	53 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	56 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	61 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	64 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	69 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	72 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	77 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	80 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	85 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	88 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	93 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	96 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	101 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	104 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	109 FINUCANE RD	ROCHESTER	NY	14623

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "FINUCANE ROAD - PHASE 2" PROJECT (cont.)

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
7/26/2024	10/11/2024	Burrows Bros., Inc.	112 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	120 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	125 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	128 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	144 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	152 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	160 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	165 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	168 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	175 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	176 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	184 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	192 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	200 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	208 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	216 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	224 FINUCANE RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	121 QUINN RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	124 QUINN RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	129 QUINN RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	132 QUINN RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	140 QUINN RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	148 QUINN RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	156 QUINN RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	157 QUINN RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	164 QUINN RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	172 QUINN RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	180 QUINN RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	188 QUINN RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	189 QUINN RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	196 QUINN RD	ROCHESTER	NY	14623
7/26/2024	10/11/2024	Burrows Bros., Inc.	197 QUINN RD	ROCHESTER	NY	14623

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "FINUCANE ROAD - PHASE 2" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			220 CASTLE RD	ROCHESTER	NY	14623
			103 QUINN RD	ROCHESTER	NY	14623
			116 QUINN RD	ROCHESTER	NY	14623
			149 QUINN RD	ROCHESTER	NY	14623

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "MARSHALL RD" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	3 ASHWOOD KNL	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	2783 CHILI AVE	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	711 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	713 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	715 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	717 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	719 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	721 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	725 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	727 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	733 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	739 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	740 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	749 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	753 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	754 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	755 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	758 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	759 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	761 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	762 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	764 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	765 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	767 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	769 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	770 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	771 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	772 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	773 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	774 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	777 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	779 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	783 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	785 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	791 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	799 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	800 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	803 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	805 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	809 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	811 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	835 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	837 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	839 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	841 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	852 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	854 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	876 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	880 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	884 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	888 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	890 MARSHALL RD	ROCHESTER	NY	14624
7/30/2024	11/1/2024	Ledge Creek Development, Inc.	3 PINWOOD KNL	ROCHESTER	NY	14624

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "MARSHALL RD" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			2 ASHWOOD KNL	ROCHESTER	NY	14624
			2785 CHILI AVE	ROCHESTER	NY	14624
			2794 CHILI AVE	ROCHESTER	NY	14624
			2 CORNWALL CR	ROCHESTER	NY	14624
			750 MARSHALL RD	ROCHESTER	NY	14624
			768 MARSHALL RD	ROCHESTER	NY	14624
			862 MARSHALL RD	ROCHESTER	NY	14624
			1 PINWOOD KNL	ROCHESTER	NY	14624
			2 STEMROSE LA	ROCHESTER	NY	14624

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "BROOKWOOD DR" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
8/5/2024	10/11/2024	Liberty Underground, Inc.	413 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	414 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	415 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	416 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	418 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	419 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	420 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	421 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	422 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	423 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	424 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	425 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	426 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	427 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	428 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	429 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	430 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	431 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	432 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	433 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	434 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	435 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	436 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	437 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	438 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	439 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	440 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	442 BROOKWOOD DR	WEBSTER	NY	14580
8/5/2024	10/11/2024	Liberty Underground, Inc.	449 BROOKWOOD DR	WEBSTER	NY	14580

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "BROOKWOOD DR" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			867 BAY RD	WEBSTER	NY	14580
			871 BAY RD	WEBSTER	NY	14580
			872 BAY RD	WEBSTER	NY	14580
			880 BAY RD	WEBSTER	NY	14580
			880 BAY RD	WEBSTER	NY	14580

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "FRANCINE DRIVE" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
8/5/2024	10/11/2024	The DDS Companies	40 DONNA RD	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	42 DONNA RD	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	44 DONNA RD	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	46 DONNA RD	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	47 DONNA RD	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	48 DONNA RD	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	50 DONNA RD	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	52 DONNA RD	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	54 DONNA RD	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	56 DONNA RD	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	58 DONNA RD	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	59 DONNA RD	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	60 DONNA RD	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	3 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	4 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	5 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	6 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	7 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	8 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	9 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	10 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	11 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	12 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	13 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	14 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	15 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	16 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	17 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	18 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	19 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	20 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	21 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	22 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	23 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	24 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	25 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	26 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	27 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	28 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	29 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	30 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	31 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	32 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	33 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	34 FRANCINE DR	ROCHESTER	NY	14606

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "FRANCINE DRIVE" PROJECT (cont.)

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
8/5/2024	10/11/2024	The DDS Companies	36 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	38 FRANCINE DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	1 SAINT RITA DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	2 SAINT RITA DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	3 SAINT RITA DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	8 SAINT RITA DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	17 SAINT RITA DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	18 SAINT RITA DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	27 SAINT RITA DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	28 SAINT RITA DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	39 SAINT RITA DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	40 SAINT RITA DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	49 SAINT RITA DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	50 SAINT RITA DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	59 SAINT RITA DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	60 SAINT RITA DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	70 SAINT RITA DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	71 SAINT RITA DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	79 SAINT RITA DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	80 SAINT RITA DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	87 SAINT RITA DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	88 SAINT RITA DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	95 SAINT RITA DR	ROCHESTER	NY	14606
8/5/2024	10/11/2024	The DDS Companies	98 SAINT RITA DR	ROCHESTER	NY	14606

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "FRANCINE DRIVE" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			34 CROSS GATES RD	ROCHESTER	NY	14606
			35 CROSS GATES RD	ROCHESTER	NY	14606
			64 CROSS GATES RD	ROCHESTER	NY	14606
			35 FRANCINE DR	ROCHESTER	NY	14606
			105 SAINT RITA DR	ROCHESTER	NY	14606
			106 SAINT RITA DR	ROCHESTER	NY	14606
			1630 SPENCERPORT RD	ROCHESTER	NY	14606
			1644 SPENCERPORT RD	ROCHESTER	NY	14606
			1670 SPENCERPORT RD	ROCHESTER	NY	14606
			1680 SPENCERPORT RD	ROCHESTER	NY	14606

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "HAMILTON STREET" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	21 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	29 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	29 1/2 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	30 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	35 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	38 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	39 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	42 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	42 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	48 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	49 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	53 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	55 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	59 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	60 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	62 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	63 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	67 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	68 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	71 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	73 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	75 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	77 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	79 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	79 1/2 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	80 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	81 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	86 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	87 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	90 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	91 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	94 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	97 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	98 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	99 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	101 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	103 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	104 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	105 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	107 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	109 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	110 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	111 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	116 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	117 HAMILTON ST	ROCHESTER	NY	14620

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "HAMILTON STREET" PROJECT (cont.)

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	117 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	123 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	125 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	128 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	132 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	135 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	136 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	140 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	141 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	143 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	144 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	145 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	148 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	149 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	151 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	153 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	155 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	157 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	161 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	165 HAMILTON ST	ROCHESTER	NY	14620
8/5/2024	11/15/2024	Ledge Creek Development, Inc.	539 SOUTH AVE	ROCHESTER	NY	14620

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "HAMILTON STREET" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			540 SOUTH AVE	ROCHESTER	NY	14620
			172 AVERILL AVE	ROCHESTER	NY	14620
			188 MT HOPE AVE	ROCHESTER	NY	14620
			205 MT HOPE AVE	ROCHESTER	NY	14620
			224 MT HOPE AVE	ROCHESTER	NY	14620
			226 MT HOPE AVE	ROCHESTER	NY	14620
			250 MT HOPE AVE	ROCHESTER	NY	14620

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "COUNTY LINE ROAD" PROJECT (cont.)

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
8/12/2024	10/11/2024	The DDS Companies	3254 MONROE WAYNE CL RD	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	3266 MONROE WAYNE CL RD	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	3290 MONROE WAYNE CL RD	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	192 PLUMEGRASS RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	196 PLUMEGRASS RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	200 PLUMEGRASS RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	204 PLUMEGRASS RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	205 PLUMEGRASS RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	208 PLUMEGRASS RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	213 PLUMEGRASS RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	216 PLUMEGRASS RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	224 PLUMEGRASS RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	225 PLUMEGRASS RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	228 PLUMEGRASS RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	229 PLUMEGRASS RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	232 PLUMEGRASS RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	236 PLUMEGRASS RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	241 PLUMEGRASS RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	244 PLUMEGRASS RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	249 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	250 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	251 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	252 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	253 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	254 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	255 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	256 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	257 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	258 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	259 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	260 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	261 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	262 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	263 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	264 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	265 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	266 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	267 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	268 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	269 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	270 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	271 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	273 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	275 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	277 TURTLE RUN	MACEDON	NY	14502
8/12/2024	10/11/2024	The DDS Companies	279 TURTLE RUN	MACEDON	NY	14502

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "COUNTY LINE ROAD" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			200 MILDAHN RD	MACEDON	NY	14502
			221 MILDAHN RD	MACEDON	NY	14502
			241 MILDAHN RD	MACEDON	NY	14502
			337 MILDAHN RD	MACEDON	NY	14502
			369 MILDAHN RD	MACEDON	NY	14502
			331 MONROE WAYNE CL RD	MACEDON	NY	14502
			343 MONROE WAYNE CL RD	MACEDON	NY	14502
			381 MONROE WAYNE CL RD	MACEDON	NY	14502
			3200 MONROE WAYNE CL RD	MACEDON	NY	14502
			3220 MONROE WAYNE CL RD	MACEDON	NY	14502
			2891 WALWORTH PENFLD RD	MACEDON	NY	14502
			2900 WALWORTH PENFLD RD	MACEDON	NY	14502

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "WESTMAR DRIVE" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
8/12/2024	10/11/2024	Liberty Underground, Inc.	10 MARIPOSA DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	20 MARIPOSA DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	30 MARIPOSA DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	40 MARIPOSA DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	41 MARIPOSA DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	51 MARIPOSA DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	55 MARIPOSA DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	10 RIO BLANCO RD	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	11 RIO BLANCO RD	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	775 TRABOLD RD S	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	785 TRABOLD RD S	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	797 TRABOLD RD S	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	807 TRABOLD RD S	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	817 TRABOLD RD S	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	829 TRABOLD RD S	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	830 TRABOLD RD S	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	842 TRABOLD RD S	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	1 VENTURA RD	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	10 VENTURA RD	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	11 VENTURA RD	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	20 VENTURA RD	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	21 VENTURA RD	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	30 VENTURA RD	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	31 VENTURA RD	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	40 VENTURA RD	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	41 VENTURA RD	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	50 VENTURA RD	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	51 VENTURA RD	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	60 VENTURA RD	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	61 VENTURA RD	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	70 VENTURA RD	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	71 VENTURA RD	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	10 WESTMAR DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	11 WESTMAR DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	20 WESTMAR DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	30 WESTMAR DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	31 WESTMAR DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	40 WESTMAR DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	41 WESTMAR DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	190 WESTMAR DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	200 WESTMAR DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	201 WESTMAR DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	210 WESTMAR DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	211 WESTMAR DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	220 WESTMAR DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	221 WESTMAR DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	230 WESTMAR DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	241 WESTMAR DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	270 WESTMAR DR	ROCHESTER	NY	14624
8/12/2024	10/11/2024	Liberty Underground, Inc.	280 WESTMAR DR	ROCHESTER	NY	14624

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "WESTMAR DRIVE" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			50 WESTMAR DR	ROCHESTER	NY	14624
			191 WESTMAR DR	ROCHESTER	NY	14624
			290 WESTMAR DR	ROCHESTER	NY	14624
			300 WESTMAR DR	ROCHESTER	NY	14624
			640 WESTSIDE DR	ROCHESTER	NY	14624
			660 WESTSIDE DR	ROCHESTER	NY	14624
			670 WESTSIDE DR	ROCHESTER	NY	14624
			680 WESTSIDE DR	ROCHESTER	NY	14624
			690 WESTSIDE DR	ROCHESTER	NY	14624
			716 WESTSIDE DR	ROCHESTER	NY	14624
			718 WESTSIDE DR	ROCHESTER	NY	14624
			726 WESTSIDE DR	ROCHESTER	NY	14624
			728 WESTSIDE DR	ROCHESTER	NY	14624
			730 WESTSIDE DR	ROCHESTER	NY	14624
			744 WESTSIDE DR	ROCHESTER	NY	14624
			746 WESTSIDE DR	ROCHESTER	NY	14624
			766 WESTSIDE DR	ROCHESTER	NY	14624
			768 WESTSIDE DR	ROCHESTER	NY	14624
			770 WESTSIDE DR	ROCHESTER	NY	14624
			772 WESTSIDE DR	ROCHESTER	NY	14624
			790 WESTSIDE DR	ROCHESTER	NY	14624

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "HILLCREST DRIVE" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
8/12/2024	10/18/2024	Liberty Underground, Inc.	6 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	11 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	12 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	15 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	16 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	21 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	22 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	28 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	31 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	34 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	37 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	40 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	41 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	44 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	45 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	48 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	49 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	52 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	53 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	56 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	57 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	60 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	63 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	64 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	68 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	69 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	73 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	74 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	77 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	78 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	81 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	82 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	85 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	86 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	89 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	90 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	93 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	94 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	97 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	101 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	NEAR 94 HILLCREST DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	1 VALLEY VIEW DR	VICTOR	NY	14564
8/12/2024	10/18/2024	Liberty Underground, Inc.	2 VALLEY VIEW DR	VICTOR	NY	14564

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "HILLCREST DRIVE" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			235 CHURCH ST	VICTOR	NY	14564
			3 VALLEY VIEW DR	VICTOR	NY	14564
			4 VALLEY VIEW DR	VICTOR	NY	14564
			6 VALLEY VIEW DR	VICTOR	NY	14564
			7 VALLEY VIEW DR	VICTOR	NY	14564
			9 VALLEY VIEW DR	VICTOR	NY	14564
			19 VALLEY VIEW DR	VICTOR	NY	14564
			21 VALLEY VIEW DR	VICTOR	NY	14564
			995 VICTOR EGYPT RD	VICTOR	NY	14564

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "GREENBRIAR DRIVE" PROJECT (cont.)

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	13 WEDGEWOOD DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	16 WEDGEWOOD DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	17 WEDGEWOOD DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	20 WEDGEWOOD DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	21 WEDGEWOOD DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	24 WEDGEWOOD DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	25 WEDGEWOOD DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	28 WEDGEWOOD DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	29 WEDGEWOOD DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	32 WEDGEWOOD DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	33 WEDGEWOOD DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	36 WEDGEWOOD DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	37 WEDGEWOOD DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	5 WESTHAVEN DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	9 WESTHAVEN DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	10 WESTHAVEN DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	12 WESTHAVEN DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	13 WESTHAVEN DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	16 WESTHAVEN DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	17 WESTHAVEN DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	20 WESTHAVEN DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	21 WESTHAVEN DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	22 WESTHAVEN DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	25 WESTHAVEN DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	28 WESTHAVEN DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	29 WESTHAVEN DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	32 WESTHAVEN DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	33 WESTHAVEN DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	36 WESTHAVEN DR	ROCHESTER	NY	14624
8/26/2024	11/8/2024	Power & Construction Group, Inc. (P&CG)	37 WESTHAVEN DR	ROCHESTER	NY	14624

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "GREENBRIAR DRIVE" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			1 GREENBRIAR DR	ROCHESTER	NY	14624
			1330 HOWARD RD	ROCHESTER	NY	14624
			1339 HOWARD RD	ROCHESTER	NY	14624
			1360 HOWARD RD	ROCHESTER	NY	14624
			1367 HOWARD RD	ROCHESTER	NY	14624
			1368 HOWARD RD	ROCHESTER	NY	14624

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "OLD BROWNCROFT ROAD" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
9/2/2024	11/1/2024	Power & Construction Group, Inc. (P&CG)	2274 BROWNCROFT BLVD	ROCHESTER	NY	14625
9/2/2024	11/1/2024	Power & Construction Group, Inc. (P&CG)	2328 OLD BROWNCROFT BLVD	ROCHESTER	NY	14625
9/2/2024	11/1/2024	Power & Construction Group, Inc. (P&CG)	2334 BROWNCROFT BLVD	ROCHESTER	NY	14625

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "OLD BROWNCROFT ROAD" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			2268 BROWNCROFT BLVD	ROCHESTER	NY	14625
			2330 BROWNCROFT BLVD	ROCHESTER	NY	14625

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "SOUTH ROAD" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
9/9/2024	9/27/2024	Power & Construction Group, Inc. (P&CG)	537 SOUTH RD	SCOTTSVILLE	NY	14546
9/9/2024	9/27/2024	Power & Construction Group, Inc. (P&CG)	618 SOUTH RD	SCOTTSVILLE	NY	14546
9/9/2024	9/27/2024	Power & Construction Group, Inc. (P&CG)	1089 BOWERMAN RD	SCOTTSVILLE	NY	14546

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "SOUTH ROAD" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			940 BOWERMAN RD	SCOTTSVILLE	NY	14546
			214 SOUTH RD	SCOTTSVILLE	NY	14546
			280 SOUTH RD	SCOTTSVILLE	NY	14546
			292 SOUTH RD	SCOTTSVILLE	NY	14546
			296 SOUTH RD	SCOTTSVILLE	NY	14546
			318 SOUTH RD	SCOTTSVILLE	NY	14546
			320 SOUTH RD	SCOTTSVILLE	NY	14546
			321 SOUTH RD	SCOTTSVILLE	NY	14546
			340 SOUTH RD	SCOTTSVILLE	NY	14546
			360 SOUTH RD	SCOTTSVILLE	NY	14546
			374 SOUTH RD	SCOTTSVILLE	NY	14546
			413 SOUTH RD	SCOTTSVILLE	NY	14546
			414 SOUTH RD	SCOTTSVILLE	NY	14546
			656 SOUTH RD	SCOTTSVILLE	NY	14546
			684 SOUTH RD	SCOTTSVILLE	NY	14546

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "MYRTLE STREET" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
9/16/2024	11/22/2024	The DDS Companies	30 CRAIGIE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	31 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	32 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	33 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	34 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	36 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	37 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	38 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	39 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	40 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	41 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	42 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	43 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	44 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	45 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	46 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	46 1/2 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	48 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	49 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	50 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	51 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	53 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	54 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	55 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	56 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	58 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	61 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	63 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	65 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	66 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	67 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	71 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	73 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	73 1/2 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	77 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	79 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	83 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	84 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	86 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	87 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	88 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	91 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	93 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	94 MYRTLE ST	LE ROY	NY	14482

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "MYRTLE STREET" PROJECT (cont.)

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
9/16/2024	11/22/2024	The DDS Companies	96 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	97 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	98 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	99 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	100 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	101 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	102 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	104 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	105 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	106 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	107 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	108 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	109 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	111 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	112 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	113 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	115 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	116 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	117 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	118 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	119 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	120 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	122 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	123 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	126 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	127 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	128 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	129 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	130 MYRTLE ST	LE ROY	NY	14482
9/16/2024	11/22/2024	The DDS Companies	131 MYRTLE ST	LE ROY	NY	14482

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "MYRTLE STREET" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			17 CLAY ST	LE ROY	NY	14482
			19 CLAY ST	LE ROY	NY	14482
			23 CLAY ST	LE ROY	NY	14482
			25 CLAY ST	LE ROY	NY	14482
			28 CLAY ST	LE ROY	NY	14482
			28 CLAY ST	LE ROY	NY	14482
			74 GILBERT ST	LE ROY	NY	14482
			74 1/2 GILBERT ST	LE ROY	NY	14482
			76 GILBERT ST	LE ROY	NY	14482
			80 GILBERT ST	LE ROY	NY	14482
			84 GILBERT ST	LE ROY	NY	14482
			86 GILBERT ST	LE ROY	NY	14482
			88 GILBERT ST	LE ROY	NY	14482
			90 GILBERT ST	LE ROY	NY	14482
			92 GILBERT ST	LE ROY	NY	14482
			94 GILBERT ST	LE ROY	NY	14482
			96 GILBERT ST	LE ROY	NY	14482
			106 GILBERT ST	LE ROY	NY	14482
			27 MYRTLE ST	LE ROY	NY	14482
			29 MYRTLE ST	LE ROY	NY	14482
			60 MYRTLE ST	LE ROY	NY	14482

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "STUYVESANT MANOR" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
10/7/2024	11/19/2024	The DDS Companies	2 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	4 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	4 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	6 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	8 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	9 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	10 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	11 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	12 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	13 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	14 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	15 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	16 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	17 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	18 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	19 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	20 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	22 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	24 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	28 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	30 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	31 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	32 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	33 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	34 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	35 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	36 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	37 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	38 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	39 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	40 STUYVESANT MANOR	GENESEO	NY	14454
10/7/2024	11/19/2024	The DDS Companies	42 STUYVESANT MANOR	GENESEO	NY	14454

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "STUYVESANT MANOR" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			115 CENTER ST	GENESEO	NY	14454
			122 CENTER ST	GENESEO	NY	14454
			126 CENTER ST	GENESEO	NY	14454
			19 RORBACH LA	GENESEO	NY	14454
			20 RORBACH LA	GENESEO	NY	14454
			20 & 1/2 RORBACH LA	GENESEO	NY	14454
			21 RORBACH LA	GENESEO	NY	14454
			22 RORBACH LA	GENESEO	NY	14454
			24 RORBACH LA	GENESEO	NY	14454
			25 RORBACH LA	GENESEO	NY	14454

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "FINUCANE ROAD - PHASE 3" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
10/14/2024	11/22/2024	Burrows Bros., Inc.	87 AMADOR PKWY	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	15 ARONICA DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	16 ARONICA DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	22 ARONICA DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	23 ARONICA DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	30 ARONICA DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	31 ARONICA DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	38 ARONICA DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	39 ARONICA DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	47 ARONICA DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	48 ARONICA DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	54 ARONICA DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	62 ARONICA DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	16 MACON DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	17 MACON DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	24 MACON DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	29 MACON DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	32 MACON DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	37 MACON DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	40 MACON DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	45 MACON DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	48 MACON DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	55 MACON DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	56 MACON DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	71 PALAMINO DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	79 PALAMINO DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	86 PALAMINO DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	87 PALAMINO DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	94 PALAMINO DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	102 PALAMINO DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	110 PALAMINO DR	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	103 QUINN RD	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	149 QUINN RD	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	16 WAKEHURST RD	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	17 WAKEHURST RD	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	29 WAKEHURST RD	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	36 WAKEHURST RD	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	43 WAKEHURST RD	ROCHESTER	NY	14623
10/14/2024	11/22/2024	Burrows Bros., Inc.	44 WAKEHURST RD	ROCHESTER	NY	14623

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "FINUCANE ROAD - PHASE 3" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			55 ARONICA DR	ROCHESTER	NY	14623
			63 PALAMINO DR	ROCHESTER	NY	14623
			66 PALAMINO DR	ROCHESTER	NY	14623
			95 PALAMINO DR	ROCHESTER	NY	14623
			100 QUINN RD	ROCHESTER	NY	14623
			108 QUINN RD	ROCHESTER	NY	14623
			116 QUINN RD	ROCHESTER	NY	14623

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "APPIAN DRIVE" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
10/14/2024	11/29/2024	Liberty Underground, Inc.	10 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	12 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	14 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	16 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	18 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	20 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	22 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	24 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	25 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	26 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	27 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	28 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	29 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	30 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	31 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	32 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	33 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	34 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	35 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	36 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	37 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	38 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	39 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	40 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	41 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	42 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	43 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	44 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	45 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	46 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	47 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	48 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	49 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	50 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	51 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	52 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	53 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	54 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	55 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	56 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	58 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	60 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	63 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	64 APPIAN DR	ROCHESTER	NY	14606

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "APPIAN DRIVE" PROJECT (cont.)

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
10/14/2024	11/29/2024	Liberty Underground, Inc.	68 APPIAN DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	3 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	5 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	6 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	7 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	8 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	9 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	10 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	11 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	12 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	13 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	14 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	15 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	16 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	17 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	18 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	20 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	21 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	22 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	23 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	24 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	25 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	26 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	27 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	28 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	29 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	31 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	33 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	35 EAST CREST DR	ROCHESTER	NY	14606
10/14/2024	11/29/2024	Liberty Underground, Inc.	37 EAST CREST DR	ROCHESTER	NY	14606

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "APPIAN DRIVE" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			18 EAST GARDEN DR	ROCHESTER	NY	14606
			1 WEST CREST DR	ROCHESTER	NY	14606
			2 WEST CREST DR	ROCHESTER	NY	14606
			3 WEST CREST DR	ROCHESTER	NY	14606
			4 WEST CREST DR	ROCHESTER	NY	14606
			5 WEST CREST DR	ROCHESTER	NY	14606
			6 WEST CREST DR	ROCHESTER	NY	14606
			7 WEST CREST DR	ROCHESTER	NY	14606
			9 WEST CREST DR	ROCHESTER	NY	14606
			11 WEST CREST DR	ROCHESTER	NY	14606
			67 WEST CREST DR	ROCHESTER	NY	14606

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "SOUTH MAIN STREET" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
10/14/2024	11/15/2024	The DDS Companies	1 HILLTOP DR	PITTSFORD	NY	14534
10/14/2024	11/15/2024	The DDS Companies	1 MENDON CTR RD	PITTSFORD	NY	14534
10/14/2024	11/15/2024	The DDS Companies	1 MILE POST LA	PITTSFORD	NY	14534
10/14/2024	11/15/2024	The DDS Companies	2 MILE POST LA	PITTSFORD	NY	14534
10/14/2024	11/15/2024	The DDS Companies	140 SOUTH MAIN ST	PITTSFORD	NY	14534
10/14/2024	11/15/2024	The DDS Companies	143 SOUTH MAIN ST	PITTSFORD	NY	14534
10/14/2024	11/15/2024	The DDS Companies	143 SOUTH MAIN ST	PITTSFORD	NY	14534
10/14/2024	11/15/2024	The DDS Companies	144 SOUTH MAIN ST	PITTSFORD	NY	14534
10/14/2024	11/15/2024	The DDS Companies	147 SOUTH MAIN ST	PITTSFORD	NY	14534
10/14/2024	11/15/2024	The DDS Companies	151 SOUTH MAIN ST	PITTSFORD	NY	14534
10/14/2024	11/15/2024	The DDS Companies	155 SOUTH MAIN ST	PITTSFORD	NY	14534
10/14/2024	11/15/2024	The DDS Companies	159 SOUTH MAIN ST	PITTSFORD	NY	14534
10/14/2024	11/15/2024	The DDS Companies	160 SOUTH MAIN ST	PITTSFORD	NY	14534
10/14/2024	11/15/2024	The DDS Companies	164 SOUTH MAIN ST	PITTSFORD	NY	14534
10/14/2024	11/15/2024	The DDS Companies	168 SOUTH MAIN ST	PITTSFORD	NY	14534
10/14/2024	11/15/2024	The DDS Companies	169 SOUTH MAIN ST	PITTSFORD	NY	14534
10/14/2024	11/15/2024	The DDS Companies	172 SOUTH MAIN ST	PITTSFORD	NY	14534
10/14/2024	11/15/2024	The DDS Companies	175 SOUTH MAIN ST	PITTSFORD	NY	14534
10/14/2024	11/15/2024	The DDS Companies	178 SOUTH MAIN ST	PITTSFORD	NY	14534
10/14/2024	11/15/2024	The DDS Companies	179 SOUTH MAIN ST	PITTSFORD	NY	14534
10/14/2024	11/15/2024	The DDS Companies	183 SOUTH MAIN ST	PITTSFORD	NY	14534
10/14/2024	11/15/2024	The DDS Companies	187 SOUTH MAIN ST	PITTSFORD	NY	14534
10/14/2024	11/15/2024	The DDS Companies	191 SOUTH MAIN ST	PITTSFORD	NY	14534

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "SOUTH MAIN STREET" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			2 HILLTOP DR	PITTSFORD	NY	14534
			132 SOUTH MAIN ST	PITTSFORD	NY	14534
			133 SOUTH MAIN ST	PITTSFORD	NY	14534
			136 SOUTH MAIN ST	PITTSFORD	NY	14534
			797 STONE RD	PITTSFORD	NY	14534

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "KNOLLWOOD DRIVE" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
10/21/2024	11/15/2024	Power & Construction Group, Inc. (P&CG)	2 KNOLLWOOD DR	ROCHESTER	NY	14618
10/21/2024	11/15/2024	Power & Construction Group, Inc. (P&CG)	4 KNOLLWOOD DR	ROCHESTER	NY	14618
10/21/2024	11/15/2024	Power & Construction Group, Inc. (P&CG)	6 KNOLLWOOD DR	ROCHESTER	NY	14618
10/21/2024	11/15/2024	Power & Construction Group, Inc. (P&CG)	10 KNOLLWOOD DR	ROCHESTER	NY	14618
10/21/2024	11/15/2024	Power & Construction Group, Inc. (P&CG)	16 KNOLLWOOD DR	ROCHESTER	NY	14618

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "KNOLLWOOD DRIVE" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			3225 EAST AVE	ROCHESTER	NY	14618
			3265 EAST AVE	ROCHESTER	NY	14618

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "COLBY STREET" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
10/28/2024	11/29/2024	Liberty Underground, Inc.	2610 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	2677 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	2689 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	2726 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	2730 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	2734 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	2742 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	2747 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	2750 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	2785 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	2789 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	2803 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	2811 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	2820 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	2851 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	2890 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	2891 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	2915 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	2931 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	2941 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	2962 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	2969 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	2977 COLBY ST	BROCKPORT	NY	14420
10/28/2024	11/29/2024	Liberty Underground, Inc.	5316 LAKE RD S	BROCKPORT	NY	14420

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "COLBY STREET" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			2845 COLBY ST	BROCKPORT	NY	14420
			2869 COLBY ST	BROCKPORT	NY	14420
			2899 COLBY ST	BROCKPORT	NY	14420
			2955 COLBY ST	BROCKPORT	NY	14420

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "FARNSWORTH ROAD" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	200 CROCKETT DR	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	207 CROCKETT DR	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	208 CROCKETT DR	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	216 CROCKETT DR	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	224 CROCKETT DR	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	227 CROCKETT DR	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	232 CROCKETT DR	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	240 CROCKETT DR	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	247 CROCKETT DR	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	248 CROCKETT DR	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	255 CROCKETT DR	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	256 CROCKETT DR	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	263 CROCKETT DR	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	264 CROCKETT DR	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	271 CROCKETT DR	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	272 CROCKETT DR	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	279 CROCKETT DR	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	280 CROCKETT DR	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	287 CROCKETT DR	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	288 CROCKETT DR	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	15 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	16 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	21 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	24 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	29 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	32 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	37 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	40 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	45 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	48 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	56 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	64 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	72 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	73 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	80 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	88 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	96 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	99 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	104 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	112 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	120 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	128 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	131 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	136 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	139 FARNSWORTH RD	ROCHESTER	NY	14623

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "FARNSWORTH ROAD" PROJECT (cont.)

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	144 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	145 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	151 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	152 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	159 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	160 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	167 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	168 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	176 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	184 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	192 FARNSWORTH RD	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	9 RAYNE DR	ROCHESTER	NY	14623
11/1/2024	12/17/2024	Ledge Creek Development, Inc.	9 SIENNA DR	ROCHESTER	NY	14623

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "FARNSWORTH ROAD" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			1019 CALKINS RD	ROCHESTER	NY	14623
			1024 CALKINS RD	ROCHESTER	NY	14623
			1032 CALKINS RD	ROCHESTER	NY	14623
			1035 CALKINS RD	ROCHESTER	NY	14623
			8 FLOYD DR	ROCHESTER	NY	14623
			11 FLOYD DR	ROCHESTER	NY	14623
			8 RAYNE DR	ROCHESTER	NY	14623
			8 SIENNA DR	ROCHESTER	NY	14623
			16 SIENNA DR	ROCHESTER	NY	14623
			30 SIENNA DR	ROCHESTER	NY	14623

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "TUCKAHOE ROAD" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
11/4/2024	12/31/2024	Power & Construction Group, Inc. (P&CG)	6624 TUCKAHOE RD	WILLIAMSON	NY	14589
11/4/2024	12/31/2024	Power & Construction Group, Inc. (P&CG)	6627 TUCKAHOE RD	WILLIAMSON	NY	14589
11/4/2024	12/31/2024	Power & Construction Group, Inc. (P&CG)	6635 TUCKAHOE RD	WILLIAMSON	NY	14589
11/4/2024	12/31/2024	Power & Construction Group, Inc. (P&CG)	6640 TUCKAHOE RD	WILLIAMSON	NY	14589
11/4/2024	12/31/2024	Power & Construction Group, Inc. (P&CG)	6660 TUCKAHOE RD	WILLIAMSON	NY	14589
11/4/2024	12/31/2024	Power & Construction Group, Inc. (P&CG)	6671 TUCKAHOE RD	WILLIAMSON	NY	14589
11/4/2024	12/31/2024	Power & Construction Group, Inc. (P&CG)	6680 TUCKAHOE RD	WILLIAMSON	NY	14589
11/4/2024	12/31/2024	Power & Construction Group, Inc. (P&CG)	6685 TUCKAHOE RD	WILLIAMSON	NY	14589
11/4/2024	12/31/2024	Power & Construction Group, Inc. (P&CG)	3751 WOODS RD	WILLIAMSON	NY	14589
11/4/2024	12/31/2024	Power & Construction Group, Inc. (P&CG)	3759 WOODS RD	WILLIAMSON	NY	14589

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "TUCKAHOE ROAD" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			6609 TUCKAHOE RD	WILLIAMSON	NY	14589
			6614 TUCKAHOE RD	WILLIAMSON	NY	14589
			6621 TUCKAHOE RD	WILLIAMSON	NY	14589
			6672 TUCKAHOE RD	WILLIAMSON	NY	14589
			6692 TUCKAHOE RD	WILLIAMSON	NY	14589
			6695 TUCKAHOE RD	WILLIAMSON	NY	14589

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "FOWLER STREET" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
11/18/2024	5/30/2025	Power & Construction Group, Inc. (P&CG)	7851 FOWLER ST	FISHERS	NY	14453
11/18/2024	5/30/2025	Power & Construction Group, Inc. (P&CG)	7852 FOWLER ST	FISHERS	NY	14453
11/18/2024	5/30/2025	Power & Construction Group, Inc. (P&CG)	7853 FOWLER ST	FISHERS	NY	14453
11/18/2024	5/30/2025	Power & Construction Group, Inc. (P&CG)	7857 FOWLER ST	FISHERS	NY	14453
11/18/2024	5/30/2025	Power & Construction Group, Inc. (P&CG)	7861 FOWLER ST	FISHERS	NY	14453
11/18/2024	5/30/2025	Power & Construction Group, Inc. (P&CG)	7863 FOWLER ST	FISHERS	NY	14453
11/18/2024	5/30/2025	Power & Construction Group, Inc. (P&CG)	7864 FOWLER ST	FISHERS	NY	14453
11/18/2024	5/30/2025	Power & Construction Group, Inc. (P&CG)	7866 FOWLER ST	FISHERS	NY	14453
11/18/2024	5/30/2025	Power & Construction Group, Inc. (P&CG)	7867 FOWLER ST	FISHERS	NY	14453
11/18/2024	5/30/2025	Power & Construction Group, Inc. (P&CG)	7870 FOWLER ST	FISHERS	NY	14453
11/18/2024	5/30/2025	Power & Construction Group, Inc. (P&CG)	7871 FOWLER ST	FISHERS	NY	14453

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "FOWLER STREET" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			7847 MAIN ST	FISHERS	NY	14453
			7878 FOWLER ST	FISHERS	NY	14453

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "RANSFORD AVENUE" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
11/18/2024	5/30/2025	The DDS Companies	24 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	33 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	34 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	43 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	44 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	53 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	54 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	63 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	64 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	73 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	74 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	83 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	84 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	93 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	94 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	103 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	104 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	113 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	114 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	123 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	124 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	133 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	134 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	143 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	144 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	153 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	154 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	163 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	164 RANSFORD AVE	ROCHESTER	NY	14622
11/18/2024	5/30/2025	The DDS Companies	173 RANSFORD AVE	ROCHESTER	NY	14622

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "RANSFORD AVENUE" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			2862 CULVER RD	ROCHESTER	NY	14622
			2874 CULVER RD	ROCHESTER	NY	14622
			2902 CULVER RD	ROCHESTER	NY	14622

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "RIDGE ROAD SECTION 2" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
12/2/2024	5/30/2025	Burrows Bros., Inc.	878 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	885 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	886 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	895 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	902 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	905 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	908 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	919 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	924 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	931 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	936 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	939 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	960 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	979 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	980 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1003 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1042 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1047 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1048 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1055 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1057 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1058 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1071 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1076 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1084 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1087 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1092 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1099 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1100 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1107 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1108 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1112 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1115 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1117 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1118 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1126 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1131 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1132 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1139 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1148 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1157 RIDGE RD	ONTARIO	NY	14519
12/2/2024	5/30/2025	Burrows Bros., Inc.	1172 RIDGE RD	ONTARIO	NY	14519

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "RIDGE ROAD SECTION 2" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			871 RIDGE RD	ONTARIO	NY	14519
			872 RIDGE RD	ONTARIO	NY	14519
			891 RIDGE RD	ONTARIO	NY	14519
			1158 RIDGE RD	ONTARIO	NY	14519
			1183 RIDGE RD	ONTARIO	NY	14519
			6178 SLOCUM RD	ONTARIO	NY	14519

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "EAST AVENUE" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
12/2/2024	5/30/2025	Burrows Bros., Inc.	4278 EAST AVE	ROCHESTER	NY	14618
12/2/2024	5/30/2025	Burrows Bros., Inc.	4280 EAST AVE	ROCHESTER	NY	14618
12/2/2024	5/30/2025	Burrows Bros., Inc.	4282 EAST AVE	ROCHESTER	NY	14618

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "EAST AVENUE" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			4 LANDSDOWNE LA	ROCHESTER	NY	14618
			6 LANDSDOWNE LA	ROCHESTER	NY	14618
			4260 EAST AVE	ROCHESTER	NY	14618

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "LEHIGH STATION ROAD" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
12/9/2024	5/30/2025	The DDS Companies	3105 EAST HENRIETTA RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1417 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1420 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1429 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1430 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1435 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1440 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1450 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1453 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1460 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1463 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1467 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1471 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1475 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1476 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1483 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1484 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1486 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1489 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1492 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1500 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1508 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1527 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1534 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1535 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1542 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1543 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1551 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1560 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1561 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1562 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1571 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1572 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1576 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1582 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1584 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1590 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1591 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1602 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1605 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1608 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1612 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1618 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1624 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1630 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	1634 LEHIGH STATION RD	ROCHESTER	NY	14467
12/9/2024	5/30/2025	The DDS Companies	125 WRIGHT RD	ROCHESTER	NY	14467

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "LEHIGH STATION ROAD" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			3081 EAST HENRIETTA RD	ROCHESTER	NY	14467
			1400 LEHIGH STATION RD	ROCHESTER	NY	14467
			1401 LEHIGH STATION RD	ROCHESTER	NY	14467
			1521 LEHIGH STATION RD	ROCHESTER	NY	14467
			1640 LEHIGH STATION RD	ROCHESTER	NY	14467

THE FOLLOWING ADDRESSES WILL BE DIRECTLY IMPACTED BY THE "REED ROAD" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
1/2/2025	6/27/2025	Ledge Creek Development, Inc.	111 REED RD	SCOTTSVILLE	NY	14546
1/2/2025	6/27/2025	Ledge Creek Development, Inc.	243 REED RD	SCOTTSVILLE	NY	14546
1/2/2025	6/27/2025	Ledge Creek Development, Inc.	1015 REED RD	SCOTTSVILLE	NY	14546
1/2/2025	6/27/2025	Ledge Creek Development, Inc.	1025 REED RD	SCOTTSVILLE	NY	14546
1/2/2025	6/27/2025	Ledge Creek Development, Inc.	1060 REED RD	SCOTTSVILLE	NY	14546

THE FOLLOWING ADDRESSES ARE ADJACENT TO THOSE IMPACTED BY THE "REED ROAD" PROJECT

Approximate Project Start Date	Approximate Project Completion Date	Project Contractor	Service Address	Service City	Service State	Service Zip
			278 MORGAN RD	SCOTTSVILLE	NY	14546